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Item Title Detail
1 Meetings attended The weekly Owner's Meeting to discuss CT's issues with the Contractor was
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conducted at 08:00 today. Dave Williams and Steve Lawton were present
for ABF. Pete Siegenthaler, Jim Merrill, Jason Tom, Stan Ku and | were
present for CT.

CT inquired about ZPMC's system for tracing WPSs to weld details. ABF
stated that they were developing a system that will show a direct link from a
weld detail on shop drawings to an approved WPS. CT stated that it was
important that the individual welders are aware of and use the system.

CT inquired about ZPMC's system of recording dimensional checks. CT
wishes to understand ZPM C's dimensional checking methodsin order to
streamline CT's QA inspections. ABF stated that they will provide copies
of ZPMC'sformsto CT.

CT inquired about the status of the closed rib UT procedure. A meeting was
held yesterday between CT, ABF and ZPMC to discuss the devel opment of
the UT procedure. CT desired to confirm the understanding that the first-leg
amplitude approach will be pursued. ABF agreed and stated that they will
confirm with ZPM C's Stephen Kang that the first-leg amplitude approach
will be pursued. CT emphasized that they are not directing ABF/ZPMC to
use the first-leg amplitude approach. CT stated that a criterion for an
acceptable closed rib UT procedure is an accuracy of 0.2 mm as specified in
the Contract. ABF agreed.

CT inquired about receiving a fabrication schedule for the OBG. ABF
stated that they will try to get ZPMC's OBG production personnel to attend
the ZPMC Daily Meeting.

CT inquired about receiving a purchase order for material that will not have
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fine grain size listed on the MTR when required. ABF stated that they do
not have a purchase order but that they could provide alist of al the heat
numbers for that material. CT stated that this was satisfactory.

CT stated that their surveyors will arrive when the tower mock-up is
complete to perform QA inspection survey. CT suggested that a survey of
the jigs and fixtures to be used for OBG assembly may be done during the
timethat CT surveyors are on site. ABF agreed and stated that they had
already considered this.

2 Other important observations I conducted a shop floor walkthrough at approximately 09:00. ZPMC was
observed performing welding of closed ribs for the second closed rib weld
trials. ZPMC was observed performing welds to splice longitudinal
stiffeners for the tower mock-ups. ZPMC was observed performing welds
to splice skin plate for the 89-m tower mock-up section. ZPMC was
observed performing welds to assemble the diaphragm for the 89-m section.

3 Key conversations | had separate conversations with ABF's John Hamer and Steve Lawton to
discuss an email written by ZPMC's Shi Jin on 29-Oct-07. The email
suggested that CT had directed ZPMC to perform work on a connection
plate to alongitudina stiffener weld on the 77-m tower mock-up section. |
clarified with John Hamer and Steve Lawton that CT did not direct ZPMC
to perform any work. It was understood that there was a misunderstanding
between a CT QA inspector and ZPMC QC personnel. The ZPMC QC
misinterpreted the CT QA inspector's question as a directive. Both John
Hamer and Steve Lawton agreed that the CT QA inspector did not direct
ZPMC to perform any work.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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